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Client: Needham DPW Dates: 
 

09/30/2017 to 10/06/2017 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site: 

PP.C 
 PC  

    
 
WORK COMPLETED THIS WEEK  

 

 Work took place during the day this week 

 Installed two remaining route marker signs 

 Continued work on punch list items including aesthetic items designed to contribute to the 
ribbon cutting ceremony scheduled for next week 

 Continued to monitor traffic signal sequencing  
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Work is scheduled to be performed during the day next week but after the scheduled 
October 10th ribbon cutting ceremony 

 Install drain manhole inverts (not begun last week) 

 Remove and replace several cracked concrete sidewalk panels 

 Install remaining detectable granite wheelchair ramp warning panels 

 Continue miscellaneous work and punch list items 
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